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Client: Needham DPW Dates: 
 

09/30/2017 to 10/06/2017 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site: 

PP.C 
 PC  

    
 
WORK COMPLETED THIS WEEK  

 

 Work took place during the day this week 

 Installed two remaining route marker signs 

 Continued work on punch list items including aesthetic items designed to contribute to the 
ribbon cutting ceremony scheduled for next week 

 Continued to monitor traffic signal sequencing  
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Work is scheduled to be performed during the day next week but after the scheduled 
October 10th ribbon cutting ceremony 

 Install drain manhole inverts (not begun last week) 

 Remove and replace several cracked concrete sidewalk panels 

 Install remaining detectable granite wheelchair ramp warning panels 

 Continue miscellaneous work and punch list items 
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